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TRANSPORTATION MANAGEMENT PLAN DATA SHEET 

 

(Preliminary TMP Elements and Costs) 

Co/Rte/PM 

 

12-0RA-241 PM 36.1/39.1 

12-ORA-91 PM 14.7/18.9 

08-RIV-91 PM 0.0/1.5 EA 0K97000 Alternative No. BUILD 

Project Limit 

 

On Route SR-241 and SR-91 between SR-241 Windy Ridge Toll Plaza and  

SR-91/Coal Canyon Road  

Project Description 

 

State Route 241/91 Express Lanes Connector Project 

  

1) Public Information 

 a. Brochures and Mailers $  1,000 

 b. Press Release 

 c. Paid Advertising $  50,000 

 d. Public Information Center/Kiosk $ 20,000 

 e. Public Meeting/Speakers Bureau $   

 f. Telephone Hotline                                                          

 g. Internet                                                                           $  14,000 

 h. Others     $  

2) Motorists Information Strategies 

 a. Changeable Message Signs (Fixed) $  

 b. Changeable Message Signs (Portable)   $  60,000 

 c. Ground Mounted Signs $  10,000 

 d. Highway Advisory Radio $   3,000 

 e. Caltrans Highway Information Network (CHIN) 

 f. Others         $   

3) Incident Management 

 a. Construction Zone Enhanced Enforcement 

Program (COZEEP)    $  109,440 

 b. Freeway Service Patrol  $  199,800 

 c. Traffic Management Team 

 d. Helicopter Surveillance $ 

 e. Traffic Surveillance Stations   

(Portable CCTV and traffic monitoring stations) $  

  f. Others  Call Boxes  $  5,000 

  



4) Construction Strategies  

 a. Lane Closure Chart 

 b. Reversible Lanes 

 c. Total Facility Closure 

 d. Contra Flow 

 e. Truck Traffic Restrictions $  

 f. Reduced Speed Zone $  

 g. Connector and Ramp Closures 

 h. Incentive and Disincentive  $  

 i. Moveable Barrier  $ 100,000 

 j. Others     $   

5) Demand Management 

 a. HOV Lanes/Ramps (New or Convert) $  

 b. Park and Ride Lots $  

 c. Rideshare Incentives $  

 d. Variable Work Hours 

 e. Telecommute 

 f. Ramp Metering (Temporary Installation) $  

 g. Ramp Metering (Modify Existing) $  

 h. Others    $  

6) Alternative Route Strategies 

 a. Add Capacity to Freeway Connector $  

 b. Street Improvement (traffic signal timing 

modification and striping modification) $  

 c. Traffic Control Officers $  

 d. Parking Restrictions 

 e. Others   Detours  $  5,000 

7) Other Strategies 

 a. Application of New Technology $  

 b. Others     $  

 

TOTAL ESTIMATED COST OF TMP ELEMENTS =  $  577,240 
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